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Work description.

07/11/2013
Diary Thursday July 11, 2013

The Cable work:
The Painter are still involved in painting the lower portion of the suspender cables and elastomeric collars

of the W-line and also some touch up work at different locations as shown in the attached pictures.

Other non- related cable work:
The painters continue painting portion of the deck behind the deck barrier for both the E-Line and W-line
starting from the West end. The portion of the OBG deck which is behind the SAS barriers, and the top
surface of the bike path counter weight, the inclined sides of OBG and the top surface of the cross beams
is being painted. At the present time most of the work is concentrated at the W-line.
The ABF crew is installing the vortex plate starting from the West end by using the traveler for the
installation.
The SAS Post type barriers which have been installed behind the deck barriers of the W-Line and the E-
Line are almost installed except at a few scattered locations.
The ABF subcontractor involved in putting the overlay asphalt of the E-line has completed the work up to
the end of the steel segment of the Skyway except the final layer of two lanes. The crew which has
started working on the W-Line yesterday has completed the first layer of the overlay asphalt of the North
and South lane of the W-line.
The work on retrofitting the Pier E2 shear keys is being continued.
No other major structural work except the fender of the Tower and some other punch list items related to
the tower which is being done and many other punch list items at various locations of the SAS.

Temporary Work:
The ABF crew continues removing the piles of the tower F (Truss type post) of the E-Line and tower G of
both the E-Line and W-line. Also another ABF crew continues the removal of the SAS underneath truss
between towers G and H.

Five major crews are active on the bridge, the painters, the overlay asphalt crew, the electricians, the crew
involved in the mechanical work and the crew working on the Pier E2. Most of the ABF crews are involved
in the temporary work, disassembly of the SAS underneath trusses, removal of the piles of the tower F,
and working on the fender of the Tower or punch list items.

Prepared by: Abbas Iranmanesh
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